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1.  Originator 
 
Danny Huang 

2.  Log Date: 
      

04/21/2005 

3.  CCR #: 
     

05-0183 

4. Rev: 
     

5.  Tel: 
 
301 9250837 

6. Rm #:  
 
3014C 

7. Org. 
 
COTS/SW 

8. CCR Title: Deliver Apache-1.3.29 with SSL COTS TE  to pathfinder for Synergy V. 
 
9. Originator Signature/Date 
  
        Danny Huang  /s/  04/21/2005 

10.   Class  
         

II 

11.  Type:    

CCR  
  

12. Need Date: 04/22/05  
/05  
 

13.  CCR Sponsor Signature/Date 
 
      Pamela Johnson  /s/  04/21/2005 

14.  Category of Change:  
Patch/TE 

15.  Priority: (If “Emergency” 
fill in Block 27).   
Emergency 

16. Documentation/Drawings Impacted (Review and submit 
checklist): 
920-TDE-002 

17. Schedule 
Impact: 
High 

18.   CI(s) Affected:DPL 

19.  Release Affected by this Change:  
7.03, 7.10 

20. Date due to Customer: 
            04/22 /05 

21.  Estimated Cost:     
None - Under 100K  

22. Source Reference:       NCR (attach)      Action Item    Tech Ref.   GSFC    Other: 
Supports  the delivery of Synergy V to pathfinder 

23.   Problem:  (use additional Sheets if necessary) 
Release 7.10 (Synergy V) needs SSL to secure the new Data Pool capabilities, FTP push profile page.  The baselined  Apache 
1.3.29 doesn’t have SSL.  This upgrade should transition to operations for use with 7.03 before 7.10 is installed in a test mode. 

24.  Proposed Solution:  (use additional sheets if necessary) 
Deliver Apache 1.3.29  with SSL to LP DAAC and install it using installation instructions on attached draft release notes. The 
package, apache-1.3.29-ssl-modJkConf-v05-sol8.tar.gz  (cksum: 2965604023, size: 2456354), is under /data0/CM_INBOX/ on 
lemmings. No license keys are required. 

25.  Alternate Solution:  (use additional sheets if necessary) 
None 

26.  Consequences if Change(s) are not approved:  (use additional sheets if necessary) 
The current Apache 1.3.29 does not  have SSL  -- won't be able to support new Web Access capabilities. 

27.  Justification for Emergency (If Block 15 is “Emergency”): 
Required to meet schedule for delivery of Apache 1.3.29 with SSL to pathfinder, who needs to install and test prior to 
7.10. 

28.  Site(s) Affected: EDF    PVC    VATC   EDC        GSFC  LaRC    NSIDC    SMC   AK   JPL    
                                       EOC     IDG Test Cell     Other        
29. Board Comments: 30.  Work Assigned To: 31.  CCR Closed Date: 

32.  SCDV CCB Chair (Sign/Date): 
Byron V. Peters  /s/  04/22/2005 

  Disposition:  Approved   App/Com.   Disapproved   Withdraw   Fwd/ESDIS ERB 

                         Fwd/ECS    
33.  EDF CCB Chair (Sign/Date):   Disposition:  Approved   App/Com.    Disapproved   Withdraw  Fwd/ESDIS ERB 

                         Fwd/ECS       

34.  ECS CCB Chair (Sign/Date): 
 
 

Disposition:   Approved   App/Com.     Disapproved   Withdraw   Fwd/ESDIS ERB 

                        Fwd/ESDIS 

CM01JA00 Revised 10/2/03 ECS/EDF/SCDV 
 


